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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.

Date: })L'/?S/ﬂ"'/

Kichard X. Goﬁzalez;)PrEéyct Manager, DOE-RL

/ Date: 4/?/97

: ,- ""'l ro;ject Manager, Washington State Department ot Eco]ogy

‘J 4/’” “’ d’% = Date: §/ 53 97

[dcinda L. s as ington State Department of Hea]th

-

AT Date: 7z t?7
Gregﬂry J. LeBaron 'PUREX Contractor Representative, C

|
Date: 4/5/ G

epresentative, FDH

Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1
Attachment 2
Attachment 3
Attachment 4

Agenda

Summary of Discussion and Commitments/Agreements
Attendance List

PUREX Deactivation Status
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Attachment 1

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 4, 1997
7:30 a-m- b 8:30 a.lﬁ.
- AGENDA -

7:30 AM - 8:30 AM INTRODUCTIONS
APPROVE PAST MEETING MINUTES
STATUS ITEMS

. PUREX Storage Tunnels Part B
PUREX Pre-Closure Work Plan
PUREX Transition Status

GENERAL TOPICS

. Additional topics
° Action items
- Past action items
- New action jtems
. Scheduling of next meeting
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Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

Summary of Discussion and Commitments/Agfeements
INTRODUCTIONS

Mr. J. Sands was introduced as the RL-RPD representative for the
PUREX Project Managers Meetings. Mr. R. Engelmann (RFSH) was
introduced as a guest.

APPROVE PAST HEETI*G MINUTES

The Unit Managers Meeting minutes of 12/10/96 were approved.
STATUS ITEMS
. PUREX Storage Tunnels Part B

Mr. C. Strand (RFSH) stated that revisions to the PUREX Storage
Tunnels Part B are still being discussed between RL, contractors,
and Ecology. However, Mr. Strand stated that revisions to the
Part B are nearly complete and recertification and submittal to
Ecology is still scheduled to occur by March 3, 1996.

. PUREX Pre-Closure Work Plan

Mr. Strand stated that a formal response to comments received from
Ecology on the PUREX Pre-Closure Work Plan is under preparation.
The response will be submitted to Ecology in the near future.

. PUREX Transition Status

Mr. G. LeBaron (B&W) provided an update to the PUREX deactivation
status (Attachment 4). He stated that over 60% of the identified
endpoints have been completed to date. 1,294 endpoints remain to
be completed.

Mr. LeBaron reported next on the ancillary building deactivation.
Progress was reported for categories II, III, IV and V with most
progress shown in category V. Category II identified the
completion of the 2714-A Dry Chemical Storage. All gaseous
effluents in category V have been completed with the exception of
the 296-A-10 Sample Shack and the 292-AA Sample Shack. In
addition, the 151 diversion box in category III was identified as
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complete as well. Mr. LeBaron indicated that work continues in
these areas.

Mr. LeBaron noted that nearly all of the activities shown on the
HVAC system consolidation summary are identified as complete with
the exception of the Tunnel Number 2 exhaust system. Mr. LeBaron
then asked if Ms. L. Grant (WDOH) had received a letter of
notification regarding the Tunne]l Number 2 stack. Mr. R. Gonzalez
(RL-TPD) reported that this letter was still with RL-EAP and would
be transmitted to the WDOH scon. Mr. LeBaron indicated that the
Tetter in question contained NDA testing data on the Tunnel Number
2 stack filter. An additional letter that provides final
notification for all stacks will be developed and transmitted to
WDOH following compietion of all deactivation activities
associated with the stacks.

Mr. Gonzalez asked Mr. LeBaron if the Tunnel Number 2 stack was
still operating. Mr. LeBaron indicated that it was shutdown for
testing with WDOH approval. Mr. LeBaron indicated that
deactivation activities would include blanking and capping the
stack. The power would will be shutoff automatically when power
is removed from the 202-A Building.

Ms. Grant requested that data regarding any stack testing be
provided to the Department of Health in writing. Mr. Gonzalez
indicated he would determine the status of the letter transmitting
the NDA test data.

Mr. LeBaron reported that 338 instruments were deactivated during
December of 1997 with a total of 1,088 having been deactivated in
fiscal year 1997. Mr. LeBaron reporied that only 175 instruments
remain to be deactivated and that the majority of these wouid go
down with the deactivation of air supplies.

GENERAL TOPICS
. Additional Topics

Mr. R. Julian (Ecology) mentioned a "Facility Transition
Instructions™ document and indicated that he questions the ‘
identified budget contained within. Mr. J. Sands (RL-RPD) replied
that the numbers identified in the document in question were
preliminary and that a re-estimate will be made at turnover. Mr.
Julian asked if EM-40 will request more funding than EM-60.

Mr. Julian then stated that he had heard EM-60 wili fund EM-40 for
3 years. Mr. Sands replied that a 3 year window is standard. Mr.
Julian then asked what impacts to other projects would result from
additional funding for EM-40. Mr. Sands indicated that some
maintenance activities may fluctuate and that he will check into
this matter further.
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Mr. Sands went on to explain that the "instructions” document in
guestion was intended as a guidance and that the document may be
modified or maintained. Mr. Sands stated further that this was an
issue that would involve high level discussions and decisions.

Mr. Julian next inquired about where funding for the PUREX roof
repair was going to come from. He again expressed concern
regarding impacts to other projects. Mr. LeBaron replied that he
had hear the repair was going to be performed next year at the
expense of EM-60 (later clarified that a maximum of $1 million
will be provided and BHI will manage the project). He clarified
that by "next year" meant fiscal year and that this information
was just something he had heard. Mr. Gonzalez reported that
different ways of repairing the rcof were being looked at
including the application of the Technology Development program.

Mr. Gonzalez next reported on an ongoing sitewide effort to
identify ownership of all facility waste sites. He indicated this
was a response to WIDS showing many Solid Waste Management Units
as being without an owner. He indicated further that TPD has
tentatively agreed to ownership of approximately 70 new sites and
that these new sites would be a part of turnover to EM-40. He
stated that UPRs make up most of the units in addition to some
cribs. He indicated that efforts in support of this issue are
ongoing. Mr. Julian asked if this effort will delay turnover.

Mr. Gonzalez indicated that it was his understanding that it would
not.

Mr. Julian inquired about efforts underway with the S&M plan.

Mr. Julian also asked if the S&M plan would have to be finished
prior to turnover. Mr. lLeBaron indicated that it would.

Mr. Julian then asked what the expected turnover date was and

Mr. LeBaron replied that activities would be completed by May 1,
1997, but the program change would not take place until the end of
the fiscal year due to budgeting procedures. Mr. Julian then
asked if Ecology will have the opportunity to review the S&M plan
again as the draft previously sent to Ecology for review was not
complete. Mr. LeBaron indicated that the S&M plan may not be
finalized by May 1st. Mr. Julian then asked Mr. LeBaron if the
PUREX Facility could enter the S&M phase without a finalized plan.
Mr. LeBaron replied that some S&M activities were already being
conducted and that BHI would have to come up to speed on
procedures. Mr. Julian expressed concern that a finalized S&M
plan is needed before the S&M phase can begin. Mr. LeBaron took
an action to provide an update on this issue at the next project
managers meeting.

Ms. Grant asked if WDOH can verify the deactivation of stacks and
fans. Mr. LeBaron stated that personnel entry into the PUREX
Building for verification is not possible but that external
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verification could be performed by viewing from the outside. Mr.
Julian also indicated that signed endpoints could also support
verification. Mr. Gonzalez asked Ms. Grant when she wants to come
out to PUREX and verify

deactivation of the stacks and fans. Ms. Grant indicated that
verification could wait until all deactivation activities have
been completed.

Action Items

- Past Action Items.

12/10/96:2 Mr. LeBaron took the action to determine if the Tunnel

Number 2 stack will be deactivated prior to notifying DOH. This
notification was made and this action item is closed.

~ New Action Items.

Mr. G. Robinson (BHI) took the action to provide a status on the
S&M plan for EM-40 at the next project managers meeting.

Mr. LeBaron took the acfion to provide a status on the S&M plan
for EM-60 at the next project managers meeting.

Scheduling of Next Meeting

The next meeting was scheduled for the morning of April 8, 1997.



Attachment 3
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 4, 1997
7:30 a.m, - 8:30 a.m.

Attendance List

———

ORGANIZATION PHONE #

Chris Strand RFSH 376-8556
Michael Ciminera GSSC - Dames & Moore 946-3681 “
Bob Julian Ecology 736-5702 |
Cindy Grant Wa. DOH 206-464-6206
Rick Gonzalez RL-TPD 373-9922
Greg LeBaron B&W 373-1792
Gary Robinson BHI 372-9221
| Mike Stephenson FDH 376-3870
" John Sands RL-RPD 372-2282
" Elien Matilin RL-EAP 376-2385

" Rick Engelmann RFSH 376-7485
|




Attachment 4
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

PUREX DEACTIVATION STATUS



PUREX DEACTIVATION
STATUS

G. J. LeBaron
February 4, 1997
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Category 1
Radiologic% and

hemical Concerns)

(Chemical Concerns Only)

Category I’

El 203-A -
i 208-A Fractionator

il 212.A  Load Out

il 291-AH Sample Shack

# 291-AD Ammonia Off Gas Building
i 294-A  Instrument Shack

H U-Call

:| R-Cell

i 293-A Dissolver Off Gas Building

I
I—""
i 2T14-A
I 201
"]

i P08
| i PO09
OGS i poio

jPot

Category IV
(Liquid Effluents)

211-A  Cold Chemical Storage
il 202-A-1 Storage Units #1 and #2
i 214-A  Miso. Storage/90 Day Pad

i Maintenance Storage Units
41 SMSU Storage 08

Dry Chemical Storage
Emergency Ganerators

i 205-A ASD

i 285-AA SCD

i 205-AB FDD (OLD)

il 295-AC Chemical Sewer
il 295-AD CWL Shack

| 205-AD  CWL Pit
295-AE PDD (new)

Category
(Gaseous Effluents)

202-AA
H 296-A-1
£1296-A-2
H 296.A-3

. Category VI
(Operable)

i206-A-8
i1 296-A-T

| 201.AB  Sample Shack
H 291.AC  Instrument Shack
i 291-AE 4th Filter Building
- H 291-AG  Instrument Shack
: Instrument Shack

“1296-A-5A Sample Shack/Filter Box (ELW) IS
i 206.A.5B Sample Shack/Filter Box (ELE) HNEGEEG_

296-A-8 Sample Shack/Filter Box (EW) N
296-A-10 Sample Shack/Filter Box (ET) EXRXEXN
296.A-14 Sample Shack/Filter Box (EB) NN
296-A-24 Sample Shack/Filter Box EN

PR Sample Shack REFZA]
Filter Boxes (PH) | ]
Sample Shack/Filter Box (EHW) NN
Sample Shack/Filter Box (EHE) TN

Sample Shack/Filter Box (EGE) NG
Sample Shack/Filter Box (EGW) NN

Main Stack Building

Category il

(Radiological Concerns Only)

#1 Tunne! Door Building

i #2 Tunne! Door Building

51 Diversion Box

202-A Pump Pits (6-10)

202-A South Change Trailer
213.A - Regular Maintenance Shop
2711-A-1 N Cell Dry Ailr

2712-A  Plant Vacuum Pumps
302-A Catch Tank Risers

C Cell Airfock

#F Cell Airlock
i1 MO-332, 203-A Change Trailer #2
# PR Dock Storage Boxes #1 and #2

Railroad Cut Pedestrlan Change Trailer
Railroad Cut Storage Shed
iiroad Cut Change Trailer

(Ciean Areas)

Cateéb;; V] TR

T T

|
FENENA

i

206-A Heating Tower

206-A Instrument Enclosure #1
208-A Instrument Enclosure #2
214-B/C/D Misc. Storage/90 Day Pad
271-AB

2701-A  Badge House
MO-023

MO-035

MO-323

MO-409

MO-606

MO-707 .

R Cell Heating Tower

West PRV Steam Station

=

INENN
Pavavatas!
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NOTE: Pre-switch over modifications are scheduled to be complete October 1996

PIPE AND OPERATING GALLERY 712

PLN PROC FAB

INST

SUPPLY DUCT MODIFICATION/ANARLYSIE C c [+]
WHITE PDOM MR FLOW DWERSION’ c

SAMPLE CGALLERY PLN  PROC FAB

INST

SUPPLY DUCT ANALYSIS/MODIFICATION
BLANY Q-CELL SUPPLY I¥ 8XMPLE GALLERY
PRACTIONATOR VENTILATION (sample gallery)

DASEMENT LEVEL ¢73'

PLN PROC FAR INT

SUPPLY DUCT ANALYSISMOLIFICATION (STORKGE GALLERY)
REMOVS R-CELL INTERNAL FIUTERS
SEAL OFF R-CELL VENTILATION SUPPLY
SEAL COVER BLOCYS, R-CELL
AL OFF U-CELL VENTILATION SUPPLY
REMOVE U-CELL INTERNAY FILTERS
" g8AL COVER BLOCKS, U-CELL
HOT S0P LOBSY MOIMFICATION
Q-CELL AMU CRACK REPAR

c

MISCELLANEOUE LOCATIONI

INSPECTION 202A ROOF

INSTALL SIGN AND CHAIN FENCE ARCUND FILTERS
LAB HOODS & DUCT FIXATION

LABORRTORY HOOD BEXHAUBT SYSTEM

COLUW 1 & 42 STARIWELL MODIPIGA'I‘IOMS

mmmcmm HOD. MWDOWN:BXH. FAN... 0

C
Cc
c
c
[+
c
c
[+
c
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BURIAL TUNNEL SHEILD DOORS #2 i

INSTALL PLUGS IN TUNNEL ENTRY DRAIN/DECON
SEAL RR TUNNEL CUTSIDE TUNNE DOORS
OVERHEAD RALRCAD DOCR MODIPICATION

ftR IROCH PAN BEACTVATIGN

SEAL RR TUNNEL BACKDRAFT DAMPERB

;| SWITCH OVER

C=Complete
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Distribution:

R. W. Bailey
R. C. Bowman
C. Brunke
M. Carosino
Ciminera

E. Clark

. Cline

. Conklin
. Gonzalez
. Grant

. Greager
. Hayfield
. Jaraysi
. Jasen
Julian
King
Krupin
LeBaron
Luke
Mattlin
Mecca

. Morton

. Price

. Rasmussen
. Robinson
. Ruck III
. Sands

. Stephenson
. Strand
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*cc:Mail

ADMINISTRATIVE RECORD:

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution Tist to C. P. Strand, RFSH (H6-24),

(509) 376-8556

BWHC
RFSH
FDH
RL
GSSC
RL
RFSH
WDOH
RL
WDOH
RFSH
BWHC
Ecology
BWHC
Ecology
Ecology
RL
BWHC
RFSH
RL
RL
BHI
FDH
RL
BHI
FDH
RL
FDH
RFSH
FDH
FDH
RFSH

S56-15*
He-24*
Ho-21*
A4-52*

. Bl-42*%

A5-15
H6-24*%
*%

R3-79
*ek

H6-36*%
§$5-15*
B5-18%*
$6-17*
B5-18%*
Lacey**
A5-15*
$6-19
H6-25%*
A5-15
R3-79*
X5-53*
H6-23*
A5-15*
HO-18*
H6-22*
Ho-12*
H6-22*
H6-24*
H6-22*
B3-15%
H6-23

PUREX, TS-2-6 [Care of EDMC, (H6-08)]
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